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Transportation Programming 
 

Ref:        STIP AMENDMENT 04S-083 

The Orange County Transportation Authority (OCTA) is requesting that this proposed State 
Transportation Improvement Program (STIP) amendment be noticed at the December 2005 
California Transportation Commission (Commission) meeting and be considered for approval in 
February 2006.  This Notice is an informational item allowing the Commission to review the 
proposal, comment and/or ask questions prior to taking formal action in February 2006 or later. 
 
OCTA proposes to change the implementing agency for the Right of Way (R/W) and 
Construction components on the Culver Drive Southbound Off-Ramp Widening project  
(PPNO 2796) on Route 5 from the Department of Transportation (Department) to OCTA and 
also proposes to revise the Regional Improvement Program (RIP) as follows:  a net decrease of 
$198,000 in FY 2004-05; a net increase of $181,000 in FY 2005-06; and a net increase of 
$246,000 in FY 2006-07, for a total increase of  $229,000 in the RIP.  This will increase the total 
project cost from $1,959,000 to $2,188,000. 
  
RECOMMENDATION 
 
The Department recommends the proposed STIP amendment be approved at the February 2006 
Commission meeting. 
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BACKGROUND 
 
The Culver Drive Southbound Off-Ramp Widening project (PPNO 2796) includes widening the 
Southbound Route 5 off-ramp from one to two lanes.  
 
OCTA is currently the implementing agency for the Design (PS&E) component of this project.  
OCTA is requesting to implement R/W and Construction as well.  In addition, OCTA proposes 
to increase the total project cost from $1,959,000 to $2,188,000.  The additional funds will come 
from OCTA’s unprogrammed share balance.  The cost increase reflects a $166,000 increase in 
PS&E, a $101,000 increase in Construction and a $145,000 increase in Construction Support.  
Further, it is proposed to delete $102,000 in R/W and decrease R/W Support by $81,000.  Due to 
the resolution of a utility relocation issue, R/W acquisition is no longer needed, however, 
$15,000 in R/W Support is needed to cover the cost of the R/W Certification process.  To date, 
there are no R/W or R/W Support expenditures on this project. 
 
RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period, as follows: 
 
Revises: 
 

15 3010 1,506 74 292
(81) 145

Proposed 2,188 74 0 307 1,807   
(102) 101 0 166

96 156
Change 229 0 (198) 181 246   

102 1,405 74 126

 
Total
Existing 1,959 74 198 126 1,561   

 57   Proposed 57 57       
0Change 0 0

57
Local Funds                               
Existing 57 57

17 292 15 301  0 1,50617 0 307 1,807
0 166 (81) 145(102) 1010 (198) 181 246

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2006-07 26.8 26.9 5

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 1,902 17 17 126 96 156

Location
Description:

Orange County Transportation Authority (OCTA)
I-5 at Culver Drive Southbound Off-Ramp Widening
Irvine - at Junction of I-5 and Culver Drive                                                                                                                        
Widen Southbound I-5 off-ramp from 1 to 2 lanes.                                                                                                                       

RTPA/CTC:
Project Title:

Change
Proposed

229
2,131

2796 0C640K
PA&ED
R/W

Caltrans
Caltrans OCTA

COOrange 12
Route/Corridor

198 126 1,561 102 1,405

County District PPNO EA Element Const. Year PM Back PM Ahead

OCTA
Caltrans OCTAAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON
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STIP AMENDMENT 04S-083 
 

Location Map  
 

 
 

12 – Orange 

PPNO 2796 

Location:   Irvine, at Junction of I-5 and Culver 
Drive. 

 
Description:  Widen I-5 Southbound off ramp from 

one to two lanes. 


